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ALLOCATION FOR PROJECTS WITH VALUE 20 PERCENT
OVER PROGRAMMED AMOUNT

RESOLUTION FP-01-73

RECOMMENDATION

The Department recommends that the California Transportation Commission (Commission) approve the
following Resolution.

FINANCIAL RESOLUTION

Resolved that $418,000 from Items 2660-301-0042 and 2660-301-0890 of the Budget Act of 2001 for
the project on the attached sheet.

The Department has complied with the National Environmental Policy Act and the California
Environmental Quality Act requirements in preparation of this project.

This major construction project proposed for funding is included in the State Highway Operations
Protection Program.

SUMMARY AND CONCLUSIONS

This resolution allocates State and Federal funds of $418,000 for one (1) new major construction project.  This
project has a total cost 20 percent over programmed amount.

The additional funds of $118,000 requested for this SHOPP project will come from savings on other SHOPP
projects.
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile (Kilopost)

Location
Project Description

Project Support Expenditures

EA
PPNO

Program
(Prog Year)

Prog Amount

Budget Year
Item #

Program Code

State
Federal

Total Amount

2.5d(1) Allocations for Projects with Cost Increases Greater than 120 Percent Resolution:  FP-01-73
1

$418,000
Department of
Transportation

OCTA
Orange

12S-Ora-73
24.0

Near Newport Beach, at San Diego Creek Bridge.
Reconstruct compost storm water filters and detention
basins.

0C9431
12-3957C

SHOPP / 01-02
$0
$0
$0

$300,000

2001-02
301-0042
301-0890

20.20.201.335

$418,000
-

$418,000

PROJECT DESCRIPTION
This project is in Orange County, near Newport Beach, on State Route 73, at San Diego Creek Bridge.
The project will reconstruct compost storm water filters (CSF) and detention basins, which serve as the
roadway drainage system.

FUNDING STATUS
The project is programmed in the 2000 SHOPP for $300,000 for construction in the 2001/02 fiscal year.
This request of $418,000 is an increase of 39% over the programmed amount.

N
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BACKGROUND
This project was segmented from a larger project programmed in the 2000 SHOPP for $8,200,000 to
rehabilitate or reconstruct 19 CSF sites along Route 73.  The larger project is needed to respond to the
Cease and Desist Order (CDO) issued by the San Diego Regional Water Quality Control Board
(SDRWQCB) on July 18, 2001.  The CDO stated that the existing CSF systems were not working
properly, and that this was in violation of the Department’s Statewide National Pollutant Discharge
Elimination System (NPDES) permit.  Further testing and investigation revealed that the existing
systems’ performance were substandard so the decision was made to upgrade all systems.

The larger project is considered a corridor project and will be built in four segments.  In November 2001,
an amendment to the 2000 SHOPP was executed, which reprogrammed the larger project into four
smaller projects while retaining the same cost.  This project is the first segment and will replace one CSF
system.  Segment 2, EA: 12-0C9421, is programmed for $125,000 for delivery in the 2001/02 Fiscal
Year and will reconstruct one CSF system.  Segment 3, EA: 12-OC9411, is programmed for $2,800,000
for delivery in the 2001/02 Fiscal Year and will replace seven CSF systems.  Segment 4, EA: 12-
0C9441, is programmed for $3,500,000 for delivery in the 2002/03 Fiscal Year and will replace ten CSF
systems.

REASON FOR INCREASE
This is a pilot project that incorporates new water treatment technologies, which enhance the
department’s approved Best Management Practices (BMP).  The cost increase is needed to properly
dispose of aerially deposited lead (ADL) that was found on site.  The detention basin had to be over-
excavated to bury the contaminated soil.  This resulted in additional earthwork, basin liner material, and
soil handling costs.  Funds will be transferred from EA: 12-0C9411 to pay for the cost overrun.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $418,000 to allow this project to be

advertised.

OPTION B: Deny this request and reprogram this project in a future funding cycle of the SHOPP.

The Department considered these options.  Denial of this request may result in fines as
the penalty for non-compliance with the NPDES permit is up to $10,000 per day per site.

RECOMMENDED OPTION
The Department recommends that this request for $418,000, as presented in Option A above, be approved to
allow this project to be advertised.
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